

TIET Patiala - UCS503 Software Engineering
Project Lead: Naman Arora (Roll No: 1024160029)

Project Start:	Mon, 8-3-2026	
Today:	Wed, 9-16-2026	
Display Week:	1	

Project Overview & Key Dates					Detailed Timeline (Aug - Sep 2026)																																																					
Display Week: 1					Aug 3, 2026							Aug 10, 2026							Aug 17, 2026							Aug 24, 2026							Aug 31, 2026						Sep 7, 2026						Sep 14, 2026						Sep 21, 2026							
Task	Assigned To	Progress	Start	End	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S												
Phase 1: Inception & Proposal Setup																																																										
Problem Definition & DPDP/GDPR Regulatory Research	Ishmanjot Singh	100%	8-3-26	8-8-26																																																						
System Architecture & Microservices Specification	Prabhrajwin Singh	100%	8-7-26	8-13-26																																																						
Git Repository Setup & CI/CD GitHub Pages Deployment	Naman Arora	100%	8-10-26	8-15-26																																																						
Pitch Slide Deck Design & Presentation Materials	Naman Arora	100%	8-14-26	8-19-26																																																						
Formal LaTeX Project Proposal & TikZ Architecture Modeling	Naman Arora	100%	8-18-26	8-23-26																																																						
Phase 2: System Modeling & Technical Design																																																										
UML Use Case Diagram Engineering in TikZ	Naman Arora	100%	8-24-26	8-29-26																																																						
3-Level Data Flow Diagrams (DFD Level 0, 1, 2) Design	Naman Arora	100%	8-25-26	8-30-26																																																						
PostgreSQL Relational Database Schema & Entities Design	Prabhrajwin Singh	100%	8-28-26	9-2-26																																																						
Legal Clause Taxonomy & Discrepancy Matrix Definition	Ishmanjot Singh	100%	8-30-26	9-4-26																																																						
Project Master Schedule & Gantt Tracking Setup	Naman Arora	100%	9-2-26	9-6-26																																																						
Phase 3: Engine Prototyping & Backend Core																																																										
Headless Crawler & Network Traffic Interceptor (Puppeteer)	Prabhrajwin Singh	85%	9-7-26	9-18-26																																																						
Asynchronous Job Queue & Worker Pipeline (Redis/Bull)	Prabhrajwin Singh	35%	9-14-26	9-24-26																																																						
Privacy Policy Scraper & NLP Parser (SpaCy Pipeline)	Ishmanjot Singh	55%	9-12-26	9-25-26																																																						
Frontend UI Dashboard & Scan Submission (Next.js/Tailwind)	Naman Arora	80%	9-9-26	9-28-26																																																						
Prototype Integration Milestone & Mid-Evaluation Prep	Naman Arora	65%	9-26-26	10-4-26																																																						
Phase 4: Compliance Scoring & Advanced Auditing																																																										
Automated PII & Cookie Exfiltration Detection Engine	Prabhrajwin Singh	0%	10-5-26	10-14-26																																																						
Policy-to-Runtime Discrepancy Matching Algorithm	Ishmanjot Singh	0%	10-9-26	10-18-26																																																						
Interactive Compliance Scorecard & Remediation Portal	Naman Arora	0%	10-12-26	10-22-26																																																						
Automated PDF Compliance Audit Report Generation	Naman Arora	0%	10-16-26	10-24-26																																																						
REST API Hardening, Error Handling & Logging Middleware	Prabhrajwin Singh	0%	10-18-26	10-25-26																																																						
Phase 5: Testing, Documentation & Final Delivery																																																										
System Integration & End-to-End Crawler Testing	Prabhrajwin Singh	0%	10-26-26	11-4-26																																																						
NLP Model Evaluation (Accuracy, Precision & Recall Benchmarks)	Ishmanjot Singh	0%	10-30-26	11-8-26																																																						
Production Dockerization, Cloud Deployment & UI Polishing	Naman Arora	0%	11-3-26	11-13-26																																																						
Comprehensive LaTeX Final Project Report Authoring	Naman Arora	0%	11-8-26	11-17-26																																																						
Final Viva Presentation Deck & Project Demonstration	Naman Arora	0%	11-12-26	11-20-26																																																						
Overall Project Summary & Metrics																																																										
Total Tasks Completed: 18 / 23																																																										
Average Progress: 65%																																																										
Next Review Date: 2026-11-27																																																										